



GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Development of Gangavaram Port – Diversion of Nallas / Drains –  
Emergency measures for Diversion of Storm Water drain – Administrative  
Sanction for Rs.55.00 Lakhs – Accorded – Orders – Issued.

-----  
INFRASTRUCTURE & INVESTMENT (PORTS-I) DEPARTMENT

G.O.Ms.No.33

Date:16- 07-2008

Read the following:-

1. G.O.Ms.No.94, TR&B(Ports) Dept.,dt.26-4-2007.
2. G.O.Ms.No.159, TR&B (Ports) Dept.dt.16-6-2007.
3. From the Commissioner, GVMC, Visakhapatnam Lr.No.22/  
CE(GVMC)/SE(P)/EE(PD1)/2007-08, dt.11-4-2008.
4. Govt.Lr.No.11353/P.I(1)/2006, I&I (Ports-1) dt.30-4-2008.
5. From the Commissioner, GVMC, Visakhapatnam Lr.No.22/  
SE(P)/EE(PD1)/2008-09, dt.2-5-2008.
6. From the Commissioner, GVMC, Visakhapatnam Lr.No.22/  
SE(P)/EE(PD1)/2008-09, dt.16-5-2008.
7. G.O.Rt.No.2964, Finance (Expr.PW) Dept.,dt.5-7-2008.

-000-

ORDER:

Orders were issued in G.O.s first and second read above according sanction for an amount of Rs.3.15 crores and Rs.3.90 crores respectively towards making temporary arrangements for diversion of Nallas/drains flowing through Gangavaram Port area from upstream to avoid inundation of Gajuwaka and surrounding areas.

2. The Commissioner, Greater Visakhapatnam Municipal Corporation in his letter 3<sup>rd</sup> read above has reported that Nalla diversion proposals at disposal point at Sea in Gangavaram Port premises is revised to Steel Plant premises between Visakhapatnam Steel Plant Guest House and merakametta hill and the length of the drain has increased to 500 mts due to the proposed change of the disposal point along the Gangavaram Port boundry wall and that the new alignment of the drain has been proposed in the Visakhapatnam Steel Plant land.

3. The Commissioner, GVMC in his letter 6<sup>th</sup> read above has reported that VSP authorities have informed the position that the GVMC has already called tender for “Temporary arrangement to Kanithi Gedda through Velametta Hill portion in new alignment in reach-6” which was jointly inspected by VSP and GVMC authorities and the work is in progress and the proposed diversion is as per the revised proposals.

PTO

4. The Commissioner, GVMC has requested the Government to accord permission to proceed with the drainage diversion works as per the revised proposals diverting the disposal point through VSP premises between VSP Guest House and merakametta hill along with Gangavaram Port boundary wall for sanctioning the extra expenditure to a tune of Rs.55.00 lakhs to GVMC.

5. Government after careful examination, hereby accord sanction for an amount of Rs.55.00 lakhs (Rupees fifty five lakhs only) towards drainage diversions works as per the revised proposals diverting the disposal point through VSP premises between VSP Guest House and merakametta hill along with Gangavaram Port boundary wall.

6. The Director of Ports, Kakinada is directed to draw the said amount and deposit with the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam duly following the procedure.

7. The expenditure sanctioned in para (5) above shall be met from the Head of Account 5051 Capital Outlay on Ports & Light Houses – 02 - Minor Ports – M.H.208 – Gangavaram Port – G.H.11 - Normal State Plan – S.H.(04) – Development of Gangavarm Port - 530 – Major Works - 531 – Other Expenditure.

8. This order issues with the concurrence of Finance (Exp.PW) Department, vide their UO.No.16511/783/A2/Expr.PW/08, dated 8.7.2008.

( BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH )

DR. MANMOHAN SINGH  
SECRETARY TO GOVERNMENT

To  
The Commissioner, Greater Visakhapatnam  
Municipal Corporation, Visakhapatnam.  
The Director of Ports, Kakinada.

Copy to:

The Principal Accountant General, AP, Hyderabad.  
The Pay & Accounts Officer, AP, Hyderabad.  
The Director of Treasuries and Accounts, AP, Hyderabad.  
The District Treasury Officer, East Godavari District, Kakinada.  
The Finance (Expr. PWD) Department.  
M/s Gangavaram Port Ltd, Hyderabad.  
Sf/Sc

// FORWARDED :: BY ORDER //

SECTION OFFICER